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T e n

BEFORE
THE PUBLIC SERVICE COMMISSION
| OF |
SOUTH CAROLINA

'DOCKET NO. 2009- -E

—

In Re: Update of Construction Progressand )

Request for Updates and Revisions to ) UPDATE OF CONSTRUCTION
Schedules Related to the Constructionofa ) PROGRESS AND REQUEST FOR
Nuclear Base Load Generation Facility at ) UPDATES AND REVISIONS TO
)
)
)

Jenkinsville, South Carolina SCHEDULES

South Carolina Electric & Gas Company (“SCE&G” or the “Company’™) hereby petitions
the Public Service Commission of South Carolina (the “Commission”) to initiate a proceeding to
allow it to provide the Commission with an update of the progress in the Heensing and
construction of two, 1,117 net megawatt (“MW”) nuclear facilities (“Units”) to be located at the
V.C. Summer Nuclear Station site near Jenkinsville, South Caroliha. In Order No. 2009-104(A),
the Base Load Review Order refated to the Units, the Commission directed that SCE&G provide
such updates annually. In addition, pursuant to the provisions of the Base Load Review Act,
8.C. Code Ann. § 58-33-270(B) (1976 as amended in 2007), SCE&G requests that the
Commission issue an order approving updated construction and capital costs schedules for the
construction of the Units. These updated schedules were previously filed with the Commission
and the South Carolina Office of Regulatory Staff (‘ORS”) in SCE&G’s Quarterly Report for the
petiod ended March 31, 2009 (the “March 2009 Quarterly Report”). Pursuant fo S.C. Code Ann.
§ 58-33-270(E), SCE&G seeks to have the updated construction schedule and capital cost

schedule adopted as the approved construction schedule and capital cost schedule for the project
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going forward. As discussed below, and as explained in the March 2009 Quarterly Report, these
updated schedules reflect an internal shifting of the sequencing of milestones within the currently
- approved project schedﬁle and sﬁpport the Company’s commitment to substantially complete
Units 2 & 3 by April 1, 2016 and January 1, 2019, respectively The updated schedules do not
change the Company’s commitment to coxﬁplete the Units for $4,534,747,000 in 2007 doliars net
of Allowance for Funds Used During Construction (“AFUDC”).

In accordance with the provisions of the Base Load Review Act, 8.C. Code Ann, § 58-
33-270(E), and in support of its request, SCE&G would respectfully show to the Commission:

1, SCE&G is a corporation duly organized and existing under the laws of the State
of South Carolina, with its principal offices at 1426 Main Street, Columbia, South Carolina,
20201, The Company is engaged in the business of generating, transmitting, delivering, and
p?oviding electricity to public and private energy users for compe_nsation.

2, SCE&G owns and operates an integrateci electric utility system that serves over
652,000 customers in 24 counties in central and southern South Carolina. SCE&G’s service
territory includes the metropolitan areas of Charleston, Columbia, Beaufort, and Aiken and many
other smaller cities and towns, and rural areas in South Carolina.

3. The names, titles, addresses and telephone numbers of the persons to whom
correspondence or comrunications relating to this filing should be addressed are as follows:

Catherine D, Taylor

K. Chad Burgess

South Carolina Electric & Gas Company
1426 Main Street, MC 130

Columbia, SC 29201

(803) 217-8141

cdtaylor@scana.com
chad burgess@scana.com
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Belton T. Zeigler

Lee B, Dixon

Pope Zeigler, LLC

P.0. Box 11509
Columbia, $C 29211

(803) 354-4949
bzeigler@popezeigler.com
Idixon@popezeigler.com

4. On May 30, 2008, SCE&G filed a Combined Apptlication for a Certificate of
Environmental Comp;atibility and Public Convenience and Necessity and for a Base Load
Review Order for the Construction and Operation of a Nuclear Facility in Jenkinsville, South
Carolina (“Combined Application”) in Docket No. 2008-196-E. As part of the Combined
Application, SCE&G provided an anticipated construction schedule sefting forth then current
projected milestones for construction of the Units (“Exhibit E”) and an anticipated components
of capital costs schedule related to the construction of the Units (“Exhibit F”).

3. A hearing on the Combined Application was held before the Commission starting
on December 1, 2008 and concluding on December 17, 2008,

6. On March 2, 2009, the Commission issued Order No. 2009-104(A) largely
granting the relief requested in the Combined Application and approving, inter alia, Exhibit B
and Bxhibit F as requested in the Combined Application.

7. The terms of Commission Order No. 2009-104(A) require the Company to
“provide the Commission with a yearly status report on its progress and other significant
developments.” Order No. 2009-104(A), p. 126. The yearly report for 2009 is being filed as a
contested case proceeding to allow it to be combined with the request for modification fo the

construction schedule and capital cost schedule that apply to the project as permitted under S.C.

Code Ann. § 58-33-270(E).
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8. In compliance with S.C. Code Ann. § 58-33-277(A) and Commission Order No.
2009-104(A), on May 15, 2009, SCE&G tirnely filed with ORS its March 2009 Quarterly
Report, The March 2009 Quarterly Report provides information concerning the status of the
construction of the Units and updates the capital cost and construction schedules for the Units as
approved in Order No, 2009-104(A). A copy of the March 2009 Quarterly Report is attached as
Exhibit 1. The March 2009 Quarterly Report shows that the Units are being constructed in
accordance with the construction schedules and cumulative cost forecasts, with contingencies, as
approved in Commission Order No. 2009-104(A).

0. As the March 2009 Quarterly Report indicates, as of the end of the first quarter of
2009, the Company and its contractors had completed all required milestones as set forth in
Rxhibit B as adjusted pursuant to the milestone schedule contingencies approved by the
Commission in Order No. 2009-104(A). To allow milestones to be tracked more consistently fo
the construction schedule, SCE&G has subdivided certain of the milestones as previously
approved into several discrete items. The 123 milestones approved in that order are now being
tracked as 146 milestones. No milestones have been omitted.

10.  Ofthe 146 milestones being tracked, 28 had been completed as of March 31,
2009, 44 have been accelerated, 41 have been pushed out into the future, and 33 are unchanged.

11.  The Company and its contractors are presently on schedule to complete all future
milestones as specified or within appro%d contingencies. Accordingly, the project is in
compliance with the approved construction schedules and with the provisions of S.C. Code Ann.
§ 58-33-275(AX1).

12.  As discussed by SCE&G’s witnesses at the hearing in Docket 2008-196-E,

SCE&QG requested its contractors for construction of the Units, Westinghouse Electric Company,
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LLC and Stone & Webster (the “Consortium™), to provide an improved and refined construction
schedule for the project by April 1, 2009. This schedule, called the Performance Measurement
Baseline Schedule, was received on that date and incorporated equipment procurement and
delivery commitments negotiated with \-renéors and suppliers since May 2008 as well as a more
detailed integration of site specific and non-site specific construction activities. The
Performance Measurement Baseline Schedule represents a major refinement of the project
schedule that was provided in May of 2008 as an aftachment to the original engineering,
procutement and construction agreement (“EPC Contract”). As stated above, the milestone dates
contained in the Performance Measurement Baseline Schedule are fully consistent with the

| guaranteed Substantial Completion dates for the Units of April 1, 2016 and January 1, 2019 and
with the cuxrently approved milestones and milestone contingencies.

13, Aspermitted by S.C. Code Ann, § 58-33-270(E), the Company requests that the
modified milestone schedule, as set forth in the Performance Measurement Baseline Schedule
and attached hereto as Exhibit 2, be approved by the Comimission for use as the approved
construction schedule going forward,

14.  In Commission Order No. 2009-104(A), the Commission approved the
cumulative project cash flow found on Exhibit F as the approved capital cost schedule for the
project. Exhibit F also showed the anticipated capital cost of the plant and associated
transmission, by year, broken down into the seven cost categories contained in the EPC Contract
as well as owner's costs, fransmission costs, and the forecasted amount of AFUDC to be incurred
on capital costs not reflected in revised rates. This schedule also set forth the capital cost

contingency associated with the plant costs and transmission costs by year.




SCE&G
Exhibit No. __ (SAB-1) Public Version

15.  As a result of the modifications to the construction schedule set forth in Exhibit

. 2, the Company has updated Exhibit F to aceount for changes in timing and sequence of the
construction schedule for the Units, and to reformat the presentation of data to more closely track
the terms of Order No. 2009-104(A) related 1o the administration of the contingency pool. The
updated capital costs schedule is attached hereto as Exhibit 3. The updated capital costs
schedule does not modify or alter the established cost forecast for the project as approved in

Order No. 2009-104(A) of $4,534,747,000 in 2007 dollars net of AFUDC.

16.  Aswill be set forth more fully in prefiled testimony, all modifications of the
construction schedule and capital costs schedule are within the approved schedule contingencies

in Order No., 2009-104(A).

17.  The Company hereby requests that the Commission approve the revised capital
costs schedule set forth in Exhibit 3 as a replacement to Exhibit F the currently approved capital

cost schedule.

18.  For case of reference, Exhibits 4 and 5 provide information showing the variation
between the original Exhibit E and Exhibit ¥ to the Combined Application and Exhibit 2 and

Exhibit 3 to this Application, respectively.

19.  Pursuant to S.C. Code Ann. §§ 58-33-270(E) the Company is authorized to
petition the Commission for an order modifying any of the sdﬁeduies related to the construction

of a base load generation facility.

20.  The only modifications to the operative schedules that SCE&G is proposing in.

this proceeding are the adoption of the relevant schedules contained in Exhibit 2 and Exhibit 3
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as the approved construction schedule and schedule of capital costs for the project pursuant to
S.C. Code Ann. § 58-33-270(E). SCE&G will continue to monitor and evaluate these schedules.
To the extent future revisions or updating of these schedules or other revisions under 8.C. Code

Ann. § 58-33-270(B) are required, SCE&G will propose such changes in future proceedings.

2I1. Pursuant to 8.C. Code Ann. §§ 58-33-270(E), the Commission “shall grant the
relief requested if, after a hearing, the commission finds: (1} as to the changes in the schedules,
estimates, findings, or conditions, that the evidence of record justifies a finding that the changes
are not the result of imprudence on the part of the utility . . . .” The relief requested herein is not

the result of impradence on the part of the Company.

WHEREFORE, South Carolina Electric & Gas Company respectfully requests that the
Commission set the current matier for hearing and thereafter approve the updated construction
schedule and capital cost schedule as the operative schedules under S.C. Code Ann. § 58-33-

275(A).

[SIGNATURE PAGE FOLLOWS]
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Respectfully submitted,

v e

Catherine D. Tesier [

K. Chad Burgess

South Carolina Electric & Gas Company
1426 Main Street, MC130

Columbia, SC 29201

(803) 217-8141

cdtaylor@scana.com
chad.burgess@scana.com

Belton T. Zeigler

Lee B. Dixon

Pope Zeigler, LLC

P.O. Box 11509
Columbia, SC 29211

(803) 354-4949
bzeigler@popezeigler.com
ldixon@popezeigler.com

Aftorneys for
South Carolina Electric & Gas Company
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LIST OF EXBIBITS

. Quarterly Report for the quarter ending March 31, 2009

. UPDATED Exhibit E - Anticipated Construction Schedule

. UPDATED Exhibit F — Restated and Updated Construction Bxpenditures
. Summary of variations between Exhibit 2 and Approved Exhibit B

. Summary of variations between Exhibit 3 and Approved Exhibit F
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V. C. Summer Nuclear Station Unjis 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Elecfric & Gas Company
Pursuant to Public Service Commission Order No, 2009-104A

Quarter Ending March 31, 2009

L Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electtic & Gas Compaty to
the Public Service Commission of South Carolina and the South Carolina Office of
Regulatory Staff. It is submitted in satisfaction of the requirements of 8. C. Code Ann. §
58-33-277 (Supp. 2007) and the terms of Public Service Cominission Order No, 2009-
104A. The report provides updated information concerning the statiis of consiruction of
V. C. Summer Nuclear Station Units 2 & 3 (the “Umts”) and updates the capital cost and
construction schedules for the Units as approved in Order No. 2009-104A. Order No.
2009-104A is the base load review order related to the Units that was issued by the Public
Service Commission of South Carolina (the “Commission} on February 27, 2009,

B.  Strnctore of Report and Appendices

The current reporting period is the quarter ending March 31, 2009. The report is
divided into the following sections:

SectionI:  Introduction and Summary,

Section II:  Progress of Construction of the Units;

Section II:  Anticipated Construction Schedules;

Section IV:  Schedules of the Capital Costs Incurred Including Updates to the
Information Required by S.C. Code Antt. § 58-33-270(B)(6) (the
inflation indices);

Section V:  Updated Schedule of Anticipated Capital Costs; and

Section VI:  Conclusion.

Appendices 1, 2, 4, and 5 to this report contain detailed financial, schedule and’
other information updating the schedules approved by the Commission in Ordet No.
2009-104A. For reference purposes, Appendix 3 provides a copy of the original capital
cost schedule for the project without adjustments in the form approved in Order No,
2009-104A.

1
Quarterly Report: 3/09
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A confidential and a public version of this report and its attachments are being
provided.

As indicated below, construction of Units 2 & 3 is proceeding in full compliance
with the cost and schedule forecasts approved by the Commission, as updated.

C. . Construction Schednle and Milestones

As the report indicates, the Company has met all current milestones approved by
the Commission in Order No. 2009-104A for the project, as adjusted pursuant to the
construction schedule contingencies authorized in that order. As discussed below, the
Commission-approved milestones are being tracked as 146 separate items. Of these, 28
have been completed as of March 31, 2009.

i As discussed below, the milestones for the project have been adjusted to reflect the
Performance Measurement Baseline Schedufe. Pursuant to the engineéring, procurement,
and construction agreement for the Units (the “EPC Contract™), Westinghouse Electric
Company, LLC and Stone & Webster (the “Consortium”) provided this schedule to
SCE&G on April 1, 2009, The Performance Measurement Baseline Schedule is the
integrated engineering, procurement and construction schedule for the project and, as
expected, represents a major refinement of the schedule that was provided in May of
2008 a5 an atiachment to the EPC Contract. The milestone dates contained in the
Performance Measurement Baseline Schedule are fully consistent with the guaranteed
Substantial Completion dates for the Units of April 1, 2016 and Januvary 1, 2019 and with
the milestones and milestone contingencies approved in Order No, 2009-1044,

D, Construction Costs and Cost Forecas{s

As this report indicates, the Company is on track to complete the Units at the
construction cost forecast of $4.5 billion in 2007 dollars, net of Allowance for Funds

Used During Construction (“AFUDC?), as approved in Order No. 2009-104A.

In Order No. 2009-104A, the Commission allowed forecasts of AFUDC expense
and escalation to vary and required them to be updated with each quatterly report. As
stated above, the project remains on track to meet the $4.5 billion construction cost
forecast in 2007 dollars. However, as the following chart shows, the forecasted gross
construction costs for the project has increased due to increases in AFUDC expense and

increases in the escalation expense. -

.
Quarterly Report: 3/09
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Chart A: Recenciliation of Capital Cost ($060)

 Projected 3/31]09 As Approved
Forecast [tem @ Five-Year Order 2009- Change
Average Escalation 104A
: ' Rates '

Gross Consfruction $6,875,315 $6,313,376 $561,939

Less: AFUDC $315,739 A $264,289 $51,450
Total Project Cash Flow $6,559,576 - $6,049,087 $510,489

Loss: Escalation | $2,024,829 $1,514,340 $510,489
Capital Cost, 2607 Dollars $4,534,747 $4,534,747 $-0-

As is discussed in more detail below, this increase in the gross construction cost
forecast is principally related to high rates of escalation that are reflected in the historical
five-year indices that are used to forecast future escalation and to forecast AFUDC
expense. The curtent five-five year escalation rates capture the height of the inflationary
pressure on construction costs and materials during the global commaodities crunch of
2002-2008 and have yet to reflect fully the return of inflation rates to more normal levels
. since mid-2008. For comparison. purposes, the following chart shows the gross
construction forecast for the project using historical ten-year escalation averages instead
of five-year averages. Using the ten-year escalation averages, the gross construciion cost
forecast would have fallen below the 2008 forecast reflect in Order No. 2009-104A by

$153 miltion.

3
Quarterly Report: 3/09
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Chart B: Reconciliation of Capital Cost ($000)

Projected @ As Forecasted
roessstien | SEEE | OGS | Chone
Average Rates 1044,

Gross Counstruction $6,160,738 $6,313,376 ($152,638)

Tows: ARUDC 283,074 §364,289 §15,685
Total Project Cash Flow | $5,876,764 $6,049,087 ($172,323)

g:z:‘;aﬁ on $1,342,017 $1,514,340 ($172,323)
Capital Cost, 2007 Dollars | $4,534,747 $4,534,747 $0

The escalation and AFUDC rates and their effects on project costs are discussed
more fully below. As discussed there, similar reductions in gross construction cost
forecasts would result from recalculating construction cost forecasts using one-year

escalation rates.
E. Esecalation Rates

Escalation accounts for a $510 million increase in total project cash flows in the
cutrent projection. There ate two components to this escalation increase. The
Performance Measurement Baseline Schedule and related changes in owner’s costs and
other items have shifted the schedule of forecasted project cash flow forward, This
change in the timing of capital costs has resulted in an increase in overall escalation for
the project. Changes in the forecasted timing of capital costs are responsible for $118
million of the additional $510 escalation reported above. |

~ The remaining change in escalation, $392 million, relates to changes in the
applicable escalation rates, Under Order No. 2009-104A, escalation for construction _
costs is computed using historical one-year and five-year escalation rates. As provided in
that order, the five-year escalation rate applies to all costs beyond the upcoming twelve
months. At this stage of the project, five-year average escalation rates apply to slightly
more than 85% of the base construction costs which are subject to indexed escalation.
For that reason, the calculation of escalated project costs is particularly sensitive to the
five-year escalation rate.

4
Quarterly Report: 3/09
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As shown on Appendix 5, utility construction costs were at historically high
levels during the period 2005-2008, and have since dropped substantially. However, the
current five-year averages do not fully refiect the flattening of future escalation rates

which has occurred during the last year.

Chart C: Haﬁdy—Whitman Escalation Rates

January 2009 Update
‘ Escalation Rate

HW All Steam Index:

One year rate 4.8%
Five Year Avorage 12%
Ten Year Average 4.9%

| W Al Steam/Nuclear Index:

One year rafe 4.8%
Pive Year Average “12%
Ten Year Average 4.9%
HW Al Transmission Plant Iudex

One year rate . 14%
Five Year Average 8.6%
Tep, Year Average 5.5%

The Company does not believe that the current five-year projections reflect current
inflation expectations. If the cost projections in this report were made using sither one-
year escalation rates or the fen-year escalation rates in place of five-year rates, the total
project cash flow, net of AFUDC, would be less than the $6.0 billion forecast reflected in
Order No, 2009-104A., Using the one-year rates the total project cash flow, net of '
AFUDC, would be $97 million less than forecasted in Order No. 2009-1044, and using
the ten-year rates it would be $172 million less.

5
Quarterly Report: 3/09
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Chart D: Reconciliation of Capital Cost ($000)

As Forecasted Projected Recomputed Recomputed
Forecast liem Or Approved Yn | 3/31/09 @ Five- | Using One-Year | Using Ten-Year
S Order 2009- Year Average Average Average
104 A, Escalation Rates | Escalation Rates | Escalation Rates
: _—
Capital Cost, :
2007 Dollars $4,534,747 $4.534,747 $4,534,747 $4,534,747
Plus:,
Escala ﬁ‘m, $1,514,340 2,024,82? $1,147,218 $1,342,017
Total Project
Cash Flow $6,049,087 $6,559,576 $5,951,965 $5,876,764
Change from
Total Project
Cash Flow as N/A $510,489 (397,122) (3172,323)
Forecasted in
Order 2009-104A -
F.  Increased AFUDC Expense

The projected inctease in AFUDC expense for the project is $51 million.
Consistent with Order No, 2009-104A, SCES&G computes AFUDC based on the
Construction Work in Progress that is outstanding between rate adjustents, The
increase in project cash flow due fo escalation has resulted in $29 million of the $51
million increase in forecasted AFUDC, In addition, SCE&G’s AFUDC rate is corrently
8.08% compared to 5.52% in May of 2008. This rate is forecasted to drop to 5.87% as
capital markets tecover and SCE&G is able to issue comtnercial papet to meet its short-
term cash needs. However, increases in the AFUDC rates have resulted in $22 million of
the $351 million forecasted increase in AFUDC rates.

. Quarterly Report: 3/09
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G. Contingeney Usage and Availability

As the summary table below indicates, none of the total project contingency of
$438,293,000 has been expended to date, One hundred percent of the contingency
remains available for use in future periods.

Chart B: Contingency Usage in 2007 Dollars ($000}

As of As Approved

Ltem 03/31/2009 | Order2009-1044 | hanee

Total Project Contingency $438,293 $438,293 $0
Cumulative Contingency to

Date (Col. 1: Actual; Col. 2: $-0- $9,968 ($9,968)

Approved)
Project Contingency $438,293 $428,325 $9,968
Remaining
Pexcent of Project 0 o , o
Contingency Remaining 100% 97.8% 2.2%

As shown in more detail on Exhibit 4, Chart C, and as discussed below, SCE&G
currently foreoasts that as of 2018 it will have used a cumulative total of $118 million of
the $438 million contingency fund to cover the increased escalation costs associated with

project schedule changes.

H.  Complisnce with the Commission Approved Camulative Pro;ect Cash Ylow
Target

Order No, 2009-104 A, established the Cumulative Project Cash Flow, listed on
Exhibit F to the Combined Application, as the target for measuring the compliance of the
project with the cost-related terms of that order. Order No. 2009-104A provided that this
Cumblative Project Cash Flow target would be adjusted with each quarterly report to
reflect updated escalation data and any use by the Company of the cost-related
contingencies that the Commission approved in Order No. 2009-104A.

Appendix 4, Chart A provides the Cumulative Project Cash Flow target updated
for current escalation data as of March 31, 2009 and the cutrent cumulative cash flow
schedules for the project, Appendix 4, Chart B compares the approved Cumulative
Project Cash Flow target to the current cumulative cash flow schedules for the pmJeot

7 . ,
Quarterly Report; 3/09
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which include actual costs where available and SCE&G’s working forecasts of annual
cash flows for fiuture years. As shown on Appendix 4, Chart B, until the year 2015 the
projected cash flow in each year of the construction schedule is less than or equal to the
Cummlative Project Cash flow approved by the Commission id Order No. 2009-104A. In
' 2018, for timing reasons, the forecast indicates that the cumulative cash flow will exceed
the approved target by $36 million. For similat reasons, the cash flow, on a cumulative
basis, before the use of confingency funds, is forecasted to exceed the target by $207
miliion in 2016, and $147 miltion in 2017 and $118 million in 2018. However, the
forecast also indicates that the Company will apply $36 million in contingency funds in
2015 and $172 million of contingency funds in 2016 to offset the full amount of these
overages. SCE&G forecasts that it will have funds sufficient to restore $60 million to the
contingency in 2017 and $29 million in 2018. Afier doing so, the Company forecasts that
it will have $320 million in uncommitted contingency funds remaining at the end of
construction. Available contingency is not forecasted to drop below $169 million at any
time during the period 2014-2018. Accordingly, the analysis presented here shows that
the project is in compliance both currently and prospectively with the terms of Order No.

2009-104A.

Furthermore, the timing differences contained in the current forecast are the result
of the new construction schedule provided by the Consortium immediately after the close
of the reporting perlod. SCE&G is preparing the necessary documentation to record
adjustments to capifal cost targets using the capital costs rescheduling contingency
provisions approved by the Commission in Order No. 2009-104A, Use of these
contingency provisions should eliminate a substantial part of the reported overages. Any
rescheduling of these costs will be presented in future filings.

II.  Progress of Construction of the Units

Construction of the Project is progressing on schedule to meet the Unit2 & 3
Substantial Completion dates of April 1, 2016 and January 1, 2019 respectively. A
summary of the status of the Project is addressed in Section Il.A-Section ILH below.

A,  Licensing and Permitting Update
1.  The Combined Operating License Application (COLA)

The COLA review process continues on schedule for the Nuclear
Regulatory Commission (NRC) to issue a Combined Opetating License
(COL) for the Units no later than July 1, 2011. Issuance of a COL by that
date will allow nuclear safety related construction to begin on the Unifs on
a schedule that supports the Substantial Completion dates set forth above,
The status of the major COLA review areas is as follows: '

.
Quarterly Report: 3/09
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a) Nuclear Safety Review

1)  The Staff of the NRC is proceeding with its Phase 1
review of the Safety Bvaluation Report (SER) for the Units.
SCE&Q, Bechte! Corp (which is SCE&G’s consulting engineer for
the COLA), and the Consortium are reviewing a number of Requests
for Additional Information (RAIS) from the NRC Staff related to that

“review. The Company has been working with Bechtel specifically to
ensure that Bechtel provides timely and thorough responses to these
RAlJs as they are issued by the NRC Staff. Bechtel has assured
SCE&G that it is devoting the personnel and resources to this matter
that ate requited to provide the required responses in a complete and -
timely fashion, All RAI activities are on schedule and no issues of
concern have been identified based on the RAIs received to date,

2)  The NRC Staff conducted a geotechnical/seismic audit
at the Site during the week of March 30. This audit was deemed
successful and no areas of concern related to geotechnical or seismic
issues were identified.

3)  TheNRC is in the process of completing the SER for
the Westinghouse (WEC) Design Control Document (DCD)
Revision 17 and has identified several issues relating to engineering
items. These issues include concerns related to certain aspects of the
design of Category I structures, cerfain high frequency seismicity
issues, and certain issues related fo the Shield Building design

. method. SCB&G has expressed to WEC its absolute expectation

that these matters be dealt with in a timely way that does not resulf

in delays in the issuance of a COL for the Units. On April 3, 2009,

the NRC issued a letter on the DCD Revision 17 review and
approval schedule. The current NRC schedule shows a December

2010 final SER with an August 2011 final rule making, This final

rule making is a prerequisite for the COLA. approval and does not
support the COLA approval date of July 2011 by several months.

WEC is working to develop alternatives 1o assist in accelerating the

review schedule or to minimize the impact to the project schedule.

SCE&G is closely monttoring the DCD Revision 17 review process

because of its potential impact on the schedule for the review and
approval of the COLA for the Units, SCE&G has identified the
status of the review and approval of DCD 17 as a focus area for on-
going moniforing and attention to ensure that WEC does what is
required to obtain the necessary approvals on a timely basis,

2
Quarlerly Report: 3/09
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b)  Environmental Review

The NRC held public meetings related to 1ts environmental
review of the project on the evening of January 27" at Fairfield
Central High School in Winnsboro and on the evenings of January
28" and March 28" at McCrorey-Liston Blementary School in Blair.

The NRC also conducted a Site audit during the week of March 9 as
part of the Phase I scoping for the Environmental Impact Study. The
NRC plans to complete the Phase I scoping of the Environmental
Impact Study for the Units in June, 2009.

c) Legal Review

Several parties sought to intetvene to raise issues before the
Atomic Safety Licensing Board (ASLB) in its consideration of the
COLA for the Units. As required by ASLB practice, these potential
intervenors were required to list specific contentions that they would
raise in opposition to the COLA, On February 18, 2009, the ASLB
dismissed all contentions by these Intervenors as being without
mexit, and dismissed their petitions for intervention. This action by
the ASLB precluded the necessity of the ASLB prehearing that was
originally scheduled for February, 2009. The intetvenors have
appealed the ASLB decigion.

2. Other Permits

a)  South Carolina Depariment of Health and Environmental
Control (SCDHEC) issued the Storm Water Pollution Prevention
Permit (SWPPP) Phase 1 (Notice of Intent), Phase 2A. (Railtoad
Corridor) and Phase 2B (grading in Construction City and the Spoils
Area). Work continues on the preparation of the additional SWPPP
packages for future stages of construction. SWPPP permitting is
ptoceeding in a timely and satisfactory manner.

b)  SCB&G is working with the Army Cotps of Engineers
(ACOE) fo obtain the ACOE 404 (wetlands) permit to allow grading
in an area subject to Corps jurisdiction that is located in the area
where the Cooling Towers for the Units are planned to be built, The
ares in question is a small length of intermittent stream bank. The
approach that the ACOR is faking to ifs review and permitting
process could delay the issuance of the required permit beyond the
date that the permit is required to proceed with the construction

L EE ' schedule. In response, SCE&Q and the Consortium are formulating
e a plan to teconfigure part of the site plan to avoid the need to impact
this relatively small area of stream bank. There are no fechnical
impediments to such a plan and the cost of this alternative approach

SR 10
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is well within applicable contingencies. This issue is a focus area for
future oversight and review to ensure that issues related to ACOE
permitting do not result in a delay in construction,

B. Engineering Update

10

Engineering Completion Status

a)  The Engineering Completion Status based on the completion
percentage for major plant categories is as follows:

1)  Standard Plant Design ~ 72% complete

2)  Site Specific Design — 23% complete

3)  Total Design (procurement and construction

planning)- 67% complete

by  The Engincering Completion Status as reported above reflects
only the work necessary to bring the design oufputs to a point where
they are sufficient to support procurement and construction planning,
By the end of 2009, SCE&G and the Consortium wilf add a new
element to the engineering status report to measure the degres to
which the design outputs ate ready for field copstruction. This
change will reflect an expansion in the scope of the engineering
work being measured and will result in the Total Design completion
percentage being less than that which is reported here. This change
in reporting of design status is expected to be reflected in reporting
on the project no fater than the Quarterly report for the twelve
months ending December 31, 2009, This change will not adversely
impact the Engineering schedule or the substantial completion
schedule for the Units.
¢)  Inaddition, on April 1, 2009, the Consortium provided
SCE&G with a Performance Measurement Baseline Schedule
(PMRB) for the Units, which represents an expanded and refined
version of the construction and engineering schedule that was
operatxva through March 31, 2009, This new scheduling information
is included in the milestone reports contained in this guarterly report.
This expanded and refined schedule information supports the
completion of the Units by the Substantial Completion dates, and all
milestones are within the parameters of Commission Order No,

©2009-104A.
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2. Standard Plant Design Activities

During the reporting period, the following standard plant design activities
were conducted:

a8)  WEC completed the Final Design Review for the Control Rod
Drive Mechanism {CRDM) for the Units. WEC is in the process of
performing the CRDM Latch Assembly life test to verify the
strength and refiability of the assembly. Four (4) million steps were
completed as of the end of March with a goal to complete nine (9)
million steps in total. Steps are incremental movements of the
control rods using the mechanism,
b)  The Squib Valve prototype for the Units is being tested. All
tests o date have been successful, These valves are part of the
reactor core cooling system and operate to direct coolant o the core
in the event of a loss of coolant accident. They are activated by
explosive caps to eliminate the need for motors and drives.
¢)  Drawing packages were completed for:
i, TheR251 module, which is a composite module for
the Demineralizer in the Auxiliary Building;
il. The CH21-25 modules, which are the floor modules
for electrical equipment in the Auxiliary Building; and
jii. The CH31-35 modules, which are the floor modules
for Instrument & Control equipment in the Auxiliary
Building.
d)  WEC is conducting a three-dimensional model review to
confirm the sizes and locations of the seventy-nine (79) penetrations
it the CAO1 module. The CA01 module is the concrete-filled-in-
place structural module for the Steam Generator compartments and
the Refueling Canal. This review will support the module
fabrication for the project to construct multiple AP1000 units in
China. This activity along with other Engineering/Construction
activities supporting the China project will benefit the WEC USA
projects.
&) A design and construction intetface review was performed for
the Shield Building Design. The design-construction interface
review is a review of the design with fabricators and contractors to
engure practicality of fabtrication and construction and to ensure that
requirements for fabrication and construction are clearly
communicated, :
f) A Reactor Coolant loop geometry and manufacturing review
was successfully held to critique the manufacturing process for the
hot-legs, cold-legs and surge line of the Reactor Coolant loop. The

12
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geometry and manufacturing review includes testing to ensure that
configuration and materials of the Reactor Coolant loop piping are
compatible with the manufacturing processes.

g) WEC plans to issue a Design Control Package (DCP) fo the
NRC to show an increase in the length of the footprint of the Turbine
Building by approximately twelve (12) feet. This increase will allow
additional space for Turbine Building equipment, This revision may
impact the DCD, COLA and Site Layout but is not expected to raise
significant engineering or other issues or to adversely impact the

" Project schedule. This is a focus area for SCE&G’s oversight of the

Consortium’s work in order to ensure that the design and
construction of the Turbine Building, equipment and supporting
systems remains on schedule.

Site Specific Design Activities

a}  Shaw Engineering is performing Site Specific Design to
support the Site excavation and grading work, Geotechnical
evaluations continue, as well as the design work in support of the
permit applications, This work is proceeding in an efficient and
satisfactory manner.,

b)  Site Specific Design is in progress for Site Specific Systems,
to include the Potable Water System, the Raw Water System, the
Yard Fire Water System, the Power System for Construction City
and the Switchyard. This work is proceeding in an efficient and
satisfactory manner.

Procurement/Fabrication Update

1.
2.

WEC placed a Purchiase Order (PO) for the Tutbine/Generator with
Toshiba and a PO for the Squib Valves with SPX Copes Vulcan.
Mangiatotti, a subcontractor of WEC, issued POs for long lead
matetials for the Accumulator Taunk, the Core Make-Up Tank, the
Pressurizer and the Passive Residual Heat Exchanger.

NND Engineering representatives from SCE&G visited the Toshiba
and Doosan manufacturing facitities in Japan and South Korea
during the week of February 9. The visit included kick-off meetings
with Doosan for the Reactor Vessel and Steam Generator
manufacturing and with Toshiba for the Steam Turbine/Generator
manufacturing.

Site Speoific procurement activities included award of subcontracts
to Hinkle for the Railroad Installation; to MC Dean for the Offsite
Retail Power System (Construction City); the issuance of a Letter of

13
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Inquiry to Hansen Pressure Pipe for the Circulating Water Pipe and
Fittings; and the {ssuance of Request for Quotations (RFQs) for the
Switchyard and Mayo Creek Bridge.

Shaw Modular Solutions is developing its médule manufactuting
{acility, programs and schedule. Shaw Modular Solutions plans to
begin module fabrication at its new manufacturing facility later in
2009. :

NND is in the process of reviewing the Quality Plans for the Reactor
Vessel and Steam Generator for the purpose of adding Owner
Witness and Hold Points. The manufacturing of this equipment is
scheduled to begin the 2™ quarter of 2009,

14
Quarterly Report: 3/09




SCE&G
Exhibit No. __ {(SAB-1} Public Version

Picture 1 — Construction Access Looking Norxth

D.  Construction Update

1. The initial Site development work has commenced to include
installation of the Construction Access Road (essentially complete),
Sediment Basins and other erosion control measures (essentially
complete along the Construction Access Road), Laydown Area 1,
the Railroad Corridor (essentially ready for railroad ballast and rail
installation) and the reconfiguration of the SC Highway 213 and Parr
Road intersection (just begun). The Consortium subcontractors
Morgan Corporation and Saiia Construction are performing this
work. '
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Picture 2 — Construction Access Road and Railroad Corridor

3.

Jenkinsville Water Company’s contractor, C.B.G., Inc., started
trenching and installation of water piping activities for the Potable
Water System supply to Construction City and is approximately 30%
complete with this activity.

Shaw continues finalization of the technical and commercial reviews
to support the Heavy Lift Crane selection and Nuclear Island
excavation plan. Close attention is being directed to this activity by
the Consortium and SCE&G management to ensure that selection
and procurement of the crane and design and construction of its
footings do not delay the project’s construction schedule. Because
of potential impacts of the crane’s availability on the construction
schedule, this is a focus area for continuing oversight of the
Consortium’s work.

The Consortium finalized and submitted to SCE&G the Performance
Measurement Baseline Schedule (PMB) on April 1, 2009 and the
payment milestones associated with this schedule on April 15, 2009.

16
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Picture 3 — Railroad Spur Corridor — Track 1 Looking North

E.  Training update

1. Plans are being made to train the SCE&G Reactor Operator Training
Instructors on the WEC Training Development Simulator that will

_ be located at the WEC Training Facility in Pittsburgh.

2.  NND is working with WEC to provide a Limited Scope Simulator
(LSS) for the on-site training for the Plant Operators. This LSS is
needed to support the initial simulator training of the SCE&G
Reactor Operators in advance of delivery of the certified simulators
scheduled to be delivered in 2013, This is a focus area of SCE&G’s
oversight of the Consortium to ensure that the Consortium finalizes
the required contractual agreements to support the early delivery of
the LSS and associated training activities. -

F.  Change Control Update

1. NND is working with the Consortiam on the processing of Change
Order #1 for the training of the SCE&G Reactor Operator Training

17
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Instructots referenced in Section ILE.1 above, The cost of this
Change Order will be taken out of the Time & Material Work
Allowances given in Exhibit H of the EPC Contract.

2.  BPC Contract Amendment #1 is being processed o revise the
Janguage in several areas of the EPC Contract. These revisions
represent updates to the EPC Contract, such as contract language
clarifications in the sections relating to Changes in the Work and
Taxes, changes made to the Major Equipment Supplier and
Contractor exhibits and changes in the milestone payment schedules
due to the PMB Schedule received on Apzil 1, 2009.

IIL.  Anticipated Construction Schedules

As-of the end of the first quarter of 2009, the Company and its contractors had
completed all required milestones as set forth in Exhibit E to the Combined Application
a8 adjusted pursuant to the milestone schedule contingencies approved by the
Comumission in Order No. 2009-104A. Each of those adjustments is iternized in the
Milestone Update section that follows. The Company and its contractors are presently on
schedule to complete all futiwe milestones as specified or within approved contingencies.
Accordingly, the prolect is in compliance with the construction schedules approved by
the Comunission in Order No. 2009-104A and with the provisions of 5.C. Code Ann. §

58- 33~275(A)(1)

To allow mﬂestones to be tracked more consistently to the construction schedule,
SCE&G has subdivided certain of the milestones approved in Order No. 2009-104A info -
several discrete items. The 123 milestones approved in that otder are now being fracked
as 146 milestones, No milestones have been omitted, and in each case, where a milestone
was divided, the resulting milestones bear a due date no later than the due date of the

milestone from which they were derived.
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A.  Construction Schedule Update

The Project Licensing and Permitting, Bngineering, Procurement and
Construction work remains on schedule to meet the Units 2 & 3 Substantial Completion
dates. Rescheduling of the milestones listed in Bxhibit E to the Combined Application is
addressed in Section IILB herein. The rescheduling of these milestones is within the
approved contingencies and has no adverse impact on the Umts Substantial Completion

dates.
B. Performance Measurement Baseline Schedule

On April 1, 2009, the Consortium provided SCE&G with the Performance
Measurement Baseline Schedule for the project under the BPC Confract, The
Performance Measurement Baseline S¢hedule is the integrated engineering, procurement
and construction schedule for the project and represents a major tefinement of the
schedule that was provided as an attachment to the EPC Contract in May of 2008.

Of the 146 total milestones, 28 have been completed, 44 have been
accelerated, 41 have been pushed out into the future, and 33 are unchanged, .

The Performance Measurement Baseline Schedule is the product of
thousands of hours of construction planning and scheduling work by Consortium
personne] since the EPC Contract was signed on May 23, 2008, The schedule also
reflects a firming up of the vendor and supplier chain for the project and the negotiation
of multiple supply agreements and delivery schedules with vendors and fabricators.

‘Where the Performance Measurement Baseline Schedule has pushed out the
due dates for cettain milestonies, these later deadlines reflect the fact that greater certainty
in the schedule allows for more precise scheduling of the dates by which major pieces of
equipment will be required to be available on site. The revised deadlines also reflect the
fact that a more fully-developed schedule allows more precise scheduling of the dates by
which specific on-site construction activities will need to be completed. The project team
has added additional certainty and detail to the construction schedule since the EPC
Contract was signed on May 23, 2008 and revised milestones are possible for that reason.

Like the schedules contained in the BPC Contract, the new Performance
Measurement Baseline Schedule fully supports the Substantial Completion dates for
Units 2 and 3 of April 1, 2016 and January 1, 2019, respectively, The updated milestones
dates based on the Performance Measurement Baseline Schedule are entirely consistent
with the project milestones and contingencies adopted by the Commission in Order No.
2009-104A. The Substantial Completion dates remain as approved in Order No. 2009-
104A. As discussed above, the Consortium and SCE&G remain fully committed to
completing the Units on the dates promised and the Performance Measurement Baseline
Schedule is an important tool for ensuring that this is done.
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C.  Milestone Update

1. Attached as Appendix 1 to this quarterly report are two spreadsheets
that list and update each of the specific milestones contained in
Exhibit E to the Combined Application and adopted by the
Commission as the anticipated construction schedule for the Units
pugsuant to $.C. Code Ann. § 58-33-270(B)(1). The BLRA
Milestone Tracking Sheet (Appendix 1, Chart A) provides the
original milestone date and language, the revised milestone date and
language, and the impact on the BLRA. schedule contingency and
Substantial Completion dates for Units 2 and 3. The BLRA
Milestone Tracking Summary (Appendix 1, Chart B) highlights the
milestones that have been moved from the originally targeted date
and gives an explanation for this movement.

2. Exhibit E of the Combined Application contained the original list of
milestones as approved by the Commission, If included a total of
123 milestones. As discussed above, several of these milestones
have been revised into multiple milestones to reflect the way in
which confracts negotiated with equipment suppliers subsequent to
the Combined Application submittal were structured and included in
the construction schedule for the project. The revised milestone fotal
is 146. As shown on the BLRA Tracking Summary, a number of the
milestones have moved out in time primarily to reflect the new
schedule contained in the Performance Measurement Baseline
Schedule received on April 1, 2009.. All resulting milestones
adjustments are within the scope of the milestone schedule
contingency authorized by the Commission in Order No, 2009~
104A. The milestone adjustments do not adversely affect the
Substantial Completion dates for Units 2 and 3.

IV.  Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C. Code Ann, § 58-33-270(B)(6) (The Inflation Indices)

The Capital Cost Update section of this report provides an update of the
cumulative capital costs incurred and forecasted to be incurred as compared to the
cumulative capital cost targeis apptoved by the Comuaission in Order No. 2009-104A.
The approved capital cost targets have been adjusted to reflect the escalation rate
changes, and any use by the Company of the cost and timing contingencies that were
approved by the Commission in Order No, 2009-104A. The Inflation Adjustments and
Indices section of this report provides updated information on inflation indices and the

changes in them.

20
Quarterly Report: 3!09




SCE&G
Exhibit No. __ (S8AB-1) Public Versien

A, Capital Costs Update

When adjusted for inflation, the year-end 2009 Cumulative Project Cash
Flow as approved in Order No. 2009-104A was $663 million. During calendar year
2009, SCE&G anticipates incurring capital costs for the project amounting to $389
million. This amount reflects actual expenditures to date and forecasted expenditures for
the balance of 2009 based on the milestone and construction schedule. This anticipated
capital cost of $389 million for 2009 provides for the expenditure of $38 million in
contingency funds if necessary, but none of these contingency funds has been expended
or committed to be spent to date. As aresult, if the actual expe:ndztures track the current -
forecast, $38 million in contingeney funds wzil be available for use in 2010 or beyond,

The anticipated expenditure of $389 miltion for the project in 2009 would
result in a yeat-end 2009 cumulative project cash flow, exclusive of AFUDC, of $512
million. This amount is $151 million less than the Cumulative Project Cash Flow
approved by the Commission for year-end 2009 as adjusted for inflation. This $151
million reduction in anticipated 2009 project expense represents timing differences and
ot changes in underlying costs. The Company forecasts that the capital costs in question
will be incurred in future periods under the current construction schedule.

Chart A of Appendix 4 shows the Cumulative Project Cash Flow target as
apprOVed in Order No. 2009-104A. and as updated for escalation and other Commission
approved adjustments under the heading “Per Order 2009-104A. Adjusted.” As shown
there, SCE&QG has cartied forward into 2009 $10 miflion in unused contingency funds
from 2008 as permitted by the Commission in Order No. 2009-104A. SCE&G has not
used the capital cost schedule contingencies to make any adjustments to the approved
Cumulative Project Cash Flow as set forth in this filing because the project conforms to
approved project cost fatgets without such adjustments. Nopetheless, SCE&G does not
intend to waive or in any way limit its right, as authorized by the Commission, to make
appropriate capital cost contingency adjustments associated with current or future
changes in cost scheduling, SCE&G may make capital cost contingency adjustments
related fo recent changes in its scheduling of capital costs in future filings.

Under the heading “Actual Through March, 2009, plus Projected,
Appendix 4, Chart A, shows the camulative cash flow for the project based on acteal -
expenditures to date and the Company’s current forecast of cost and construction
schedule” A comparison of the two sets of data is presented at Append:x 4, Chart B,
This chart shows that the cumulative capital cost for the project is forecasted to be below
the approved Cumulative Project Cash Flow target, as revised, during the years 2009-
2014. The forecasted cash flow, on a cumulative basis, is anficipated to exceed the
approved target level by $36 million in 2015, and $207 million in 2016, $147 million in
2017, and $118 million in 2018. These overages ate caloulated before the application of
contirigency funds and are due to the timing of capital expenditures as currently
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forecasted, not increases in underlying costs. As shown on Appendix 4, Chart C,
SCE&G forecasts using $36 million in contingency funds in 2015 and $172 million of
contingency funds in 2016 to offset these overages. SCE&G forecasts that it will have
more than adequate contingency funds in these years fo absorb the full amount of the
overages and will retain substantial contingency funds for other uses. In addition,
SCE&G forecasts that it will have budget surpluses sufficient to restore $60 million to the
contingency in 2017 and $29 million in 2018. As a result, SCE&G forecasts that it will
have $320 million in uncommitted contingency funds at the end of the project.

The information presented in Appendix 4 establishes that the anticipated
cutnulative project cash flow for the period ending December 31, 2009 is in conformity
with the schedule approved by the Commission in Order No. 2009-104A and with the
provisions of 8.C. Code Ann, § 58-33-275(A)(1). It also establishes that the Company’s
best forecasts of future project costs are fully consistent with the Cumulative Project
Cash Flows approved by the Commission in Order No, 2009-104A,

The following exhibits support this section:

Appendix 2 updates the original Exhibit F to the Combined Application to
show the Company's actual and forecasted expenditures on the project by plant
cost category. In updating its cost projections, the Company has used the
Commission-approved inflation indices as updated since Exhibit F to the
Combined Application was originally prepared and its current cost and schedule
mformation, In addition, Appendix 2 shows the cumulative Construction Work in
Progress for the project and the balance of Consiruction Work in Progress that is

not yet reflected in revised rates.

For comparison purposes, Appendix 3 provides an original version of
Exhibit F to the Combined Application. This version of Bxhibit F does not
include any adjustments for changes in inflation indices or adjustments in capital

cost schedules made by the Company,

As discussed above, Appendix 4, Chart A provides the adjusted
Comulative Cash Flow target and the curcent actual and forecasted cash flow for
the project. Appendix 4, Chart B compares the adjusted Cumulative Cash Flow
target to the Company’s actual and forecast costs for the project. Appendix 4,
Chart C provides detailing conceming the comulative pool of contingency funds
and use. of those funds year by year,
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B.  Inflation Indices Update

Appendix § shows the changes in the inflation indices approved in Order
No. 2009-104A.. Included is a ten-year history of the Handy Whitman All Steam Index,
South Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The changes in these indices and the escalation-related effects of
cost rescheduling resulted in an inicrease in the projected cost of the Units in future
dollars from $6,313,376,000 as forecast in Order No. 2009-104A to a forecast of
$6,875,316,000 using current inflation data and current AFUDC rates. The $4.5 billion
forecast of the cost of the Units in 2007 dollats, net of AFUDC, remains unchanged. .

V.  Updated Schednle of Anticipated Capital Costs

The updated sohedule of anticipated capital costs for Units 2 & 3 is reflected in
Appendix 2, Further details as to the changes in these anticipated capital cost
components are set forth in Appendix 4.

VI Condusion

As indicated above, the project is proceeding in compliance with the cost and
schedule forecasts approved by the Corumission in Order No. 2009-104A. The scheduled
completion dates for Units 2 & 3 remain April {, 2016 and January 1, 2019, respectively.
The Uhits are on track to be completed within the projected cost of $4.5 billion in 2007
dollars net of AFUDC, The Company maintains an extensive staff of experts that
monitors and oversees the work of its contractors and has identified and continues to
monitor closely all areas of concerns related to either cost or schedule for the project.

The Company will continue to update the Commission and ORS of progress and

contcerns as the project proceeds.
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APPENDIX 1

V. C. Summer Nuclear Station Units 2 & 3

* Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Parsuant fo Public Service Commission Order Neo. 2009-104A

Quarter Ending March 31, 2009

Appendix 1, Chart A lists and updates each of the milestones contained in

Exhibit E to the Combined Application (Hearing Exhibit 2, SAB~5) which the
Commission adopted as the Approved Construction Schedule for the Units, pursuant to
S.C. Code Apn. § 58-33-270(B)(1). Appendix I, Chart A provides columns with the

following information:

1. The original milestone date by vear and quarter as approved by the Commission in
Order 2009-104A.

2, The description of the milestone as originally provided in Bxhibit B to the
Combined Application (Hearing Exhibit 2, SAB-5).

3. An updated statement of how the milestone is described in the current project
schedule.

4, The revised milestone date by year and quarter where milestones have been
adjusted since they were approved in Order No. 2009-104A.

5. Information as to whether any milestone has been shifted outside of the 18/24
Month Contingency approved by the Commission.

6. Information as to whether any current change in this milestone is anticipated to
impact the substantial completion date,

7. For completed milestones, the date by which it was completed. For co}npleted
milestones, this column entry is shaded.

8. Notes as o individual milestones and milestone adjustments, which include

references, where necessaty, to additional information concerning certain
milestones provided in Appendix 1, Chart B.

Appendix 1, Chart B lists each milestone that has been shifted and gives the number of
months by which it is shifted.
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APPENDIX 2

V. C. Summer Nucleay Station Units 2 & 3

Quarterly Report fo the South‘Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2009

. Appendix 2 is an updated and expanded version of the information
contained in Exhibit F to the Combined Applicefion Hearing Exhibit 16, EEB-1-P/C,
The information contained in Appendix 2 has been updated or expanded to show:

1. The actual expenditures on the project by plant cost category through the
current period.

2. The changes in capital costs reflecting the Company’s current forecast of
expenditures on the project for each future period by plant cost category, In
updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as
set forth in Appendix 5 to this report.

3. The cumulative Construction Work in Progress for the project and the
balance of Construction Work in Progress that is not yet reflected in revised

rafeg.

4. The cucrent rate for caleulating AFUDC computed as required undex
applicable FERC regulations.

25
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APPENDIX 3

V. C. Summer Nuclear Station Units 2 & 3

" Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2009

For comparison purposes, Appendix 3 provides an original version of Exhibit F to
the Combined Application Hearing Exhibit 16, EEB-1-P/C. It contains the original
Cumulative Project Cash Flow for the project which was approved by the Commission,
a3 the Approved Capital Cost of the Units, pursuant to 8.C. Code Ann. § 58-33-
270(B)(2), but subject to revision for escalation, changes in ARUDC rates and amounts,
capital cost scheduling contingencies and other contingency adjustments ag authorized in
Order No. 2009-104A.,

26
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APPENDIX 4

V. C, Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulafory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2009

Chait A of Appendix 4 sets forth a schedule showing the Cumulative
Project Cash Flow approved by the Commission for each year of the project, as adjusted
for inflation and approved contingencies. The Cumulative Project Cash Flow target as
approved in Order No, 2009-104A. and as updated for escalation and other Commission-
approved adjustments is found under the heading “Per Order 2009- 104A Adjnsted.”

The adjustments reflect:
1, Changes in inflation indices,

2. Changesinthe timing of capital costs based on the use of the Cost
Rescheduling contingencies authorized by the Commission

3, Budget Carry-forward Adjustments used, whete appropriate to track the
effect of lower-than-expected cumulative costs on the future cumulative

cash flow of the project.

4.~ Carry forward of unused contingencies from prior yeats and contingency
timing adjusiments refated to the acceleration of capital costs as authorized

by the Commission.

Chart A of Appendix 4 also shows the cumulative cash flow for the
project based on actual expendltures to date and the curtent construction schedule and
forecast of year-by-year cost and going forward. This information is found under the
heading “Actaal Through March, 2009, plus Projected.” This part of Appendix 4,
Chart A contains the same information that is presented in Appendlx 2 but unlike
Appendix 2, it shows plant and transmission contingencies as a single pool of funds as
was envisioned in Order No. 2009-104A.

Chart B of Appendix 4 provides a comparison of the adjusted Cumulative
Praject Cash Flow target for the project with the actual and forecasted cash flow for the
project. This section Chart A of Appendix 4 also shows the cumulative contingency

27
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available to cover any amount by which the actual or forecasted expenditure is greater
than the approved target expenditure during any yeat,

Chart C of Appendix 4 provides a year-by-year schedule of available
contingency funds as well ag their actual or anticipated use, and carry forward of unused

amounts.

28
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Exhibit No. __ (8AB-1) Public Version

APPENDIX 5

"V, C. Summer Nuclear Station Units 2 & 3

Quarterly Report fo the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No, 2009-104A

Quarter Ending March 31,2009

Appendix 5 shows the changes in the inflation indices approved in Ordet No,
2009-104A. Tncluded is a ten year history of the Handy Whitman All Steam Index, South
Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The change in the relevant indices from the Combined Application
is also provided.

29
Quarterly Report: 3/09
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